
EPA Region 5 Records Ctr.

Sau get Area 2 Sites Group IS!

March 5, 2004
Nabil Fayoumi
Remedial Project Manager
U. S. Environmental Protection Agency, Region 5
77W. Jackson Blvd. (SR-6J)
Chicago, IL 60604-3590

Re: Monthly Progress Report, February 2004
Sauget Area 2 RI/FS
Sauget, Illinois

Dear Mr. Fayoumi:

On behalf of the Sauget Area 2 Sites Group, and pursuant to Section V of the
Administrative Order on Consent for the above referenced work, enclosed please find the
Monthly Progress Report for February 2004.

Please call me with any comments or questions on this report.

Sincerely,

Gary D. Uphoff
Interim Project Coordinator



MONTHLY PROGRESS REPORT
February, 2004

Sauget Area 2 Sites RI/FS
Sauget, Illinois

1. ACTIONS PERFORMED OR COMPLETED THIS PERIOD

A. AMEC Earth & Environmental, Inc. (AMEC) prepared the draft Baseline
Ecological Risk Assessment (BERA) Addendum for review by the Sauget
Area 2 Sites Group (Group) Technical Committee.

B. On February 18, 2004, conference calls were scheduled to discuss agency
comments on the draft BERA and the draft Human Health Risk
Assessment (HHRA).

C. On February 25, 2004 the Group's Steering Committee met with Ms.
Karen Torrent of the U.S. Department of Justice (DOJ) to discuss DOJ's
actions regarding the petition for bankruptcy filed by Solutia Inc.
(Solutia).

2. DATA AND RESULTS RECEIVED THIS PERIOD

None

3. SCHEDULED ACTIONS NOT COMPLETED THIS PERIOD

A. The Group had planned on holding conference calls with the U.S.
Environmental Protection Agency, Region 5 (EPA) to discuss the agency
comments on the draft BERA and draft HHRA and revising these
documents for submission to EPA in February. However, because of
scheduling conflicts these actions were postponed until March. This
postponement will not affect the schedule of the work to be performed
under the Administrative Order on Consent (AOC).

B. The BERA Addendum was not submitted in February as originally
planned because scheduling conflicts delayed the review of this
document by the Technical Committee.



4. PLANNED ACTIONS FOR NEXT MONTH

A. A conference call will be held with EPA on March 2, 2004 to discuss the
agency comments on the draft BERA.

B. A conference call will be held on March 10, 2004 to discuss the agency
comments on the draft HHRA.

C. The BERA Addendum will be submitted to the agencies.

5. ISSUES OR PROBLEMS ARISING THIS PERIOD

No technical issues or technical problems arose during this period.

6. RESOLUTION OF ISSUES OR PROBLEMS

No technical issues or technical problems required resolution during this
period.


